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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 73.189 11.147 11.477 -   11.477 16.551 13.432 6.571 6.487 Continuing Continuing
1780: HARM Improvement 26.277 1.412 1.382 -   1.382 1.345 1.362 1.429 1.459 Continuing Continuing
2185: AARGM 22.397 6.684 6.995 -   6.995 7.426 5.470 5.142 5.028 Continuing Continuing
3056: Advanced Precision Kill
Weapons System

5.531 3.051 -   -   -   -   -   -   -   0.000 8.582

3212: MEDUSA JCTD 18.984 -   3.100 -   3.100 -   -   -   -   0.000 22.084
3412: Hellfire-R Integration -   -   -   -   -   7.780 6.600 -   -   0.000 14.380

A. Mission Description and Budget Item Justification
Research, Development, Test and Evaluation funding for the Joint Service Pre-Planned Product Improvement program which will include near and far term
performance improvements, cost reduction, and studies that establish future development requirements.  Specific initial efforts include lower cost seeker component
development and seeker aided fuzing to enhance warhead performance in low angle impacts and against certain ship targets.  This excludes civilian and military
manpower and their related costs and military construction costs which will be included in appropriate management and support elements.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 14.207 11.147 8.433 -   8.433
Current President's Budget 73.189 11.147 11.477 -   11.477
Total Adjustments 58.982 -   3.044 -   3.044

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 61.050 -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   3.013 -   3.013
• Rate/Misc Adjustments -   -   0.031 -   0.031
• Congressional General Reductions
Adjustments

-0.068 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-2.000 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

Change Summary Explanation
Technical: Not applicable.

Schedule:
High Speed Anti-Radiation Missile Improvement - Not Applicable.

Advanced Anti-Radiation Guided Missile - Re-entered Operational Test C on 10 August 2011, with planned successful completion in 2Q FY 2012.  IOC
slipped from 3Q FY 2011 to 3Q FY 2012, due to decertification from OT in September 2010 and the change in Initial Operational Capability (IOC) definition by
Commander, Fleet Forces Command; Commander, Naval Air Forces and OPNAV N8.  LRIP II deliveries commenced in 1Q FY 2012 vice 3Q FY 2011.  FRP
decision moved from 2Q FY 2012 to 3Q FY 2012 and Full Operational Capability has moved from 4Q FY 2013 to 3Q FY 2014, as a result of IOC change.

Advanced Precision Kill Weapons Systems - Not applicable.

Medusa - Not applicable

Hellfire-R Integration:  Not applicable
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1780: HARM Improvement 26.277 1.412 1.382 -   1.382 1.345 1.362 1.429 1.459 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
High Speed Anti-Radiation Missile (HARM) Improvement is a Navy led joint service program with the Air Force.  The program commenced production in FY 1983.
Program element 0205601N was used until FY 1990 to develop and test one hardware and two software upgrades to the HARM (AGM-88B, Block 3 & AGM-88C, Block
4) as Engineering Change Proposals (ECPs).  Another ECP software program (Block 3A & 5) was developed (FY 1996 through FY 1999) to modify HARM software
in order to meet operational requirements.  HARM Block 3A/5 software was distributed to the Fleet in FY 2000.  The Block 5 tactical software upgrade gives HARM
improved geographic specificity and improved capability against advanced waveforms.  HARM Block 5A is currently in test and projected to be introduced to the fleet in
FY12.

HARM Improvement includes efforts to conduct Foreign Military Assessment (FMA) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.
HARM Improvement includes funding for threat assessment, operational updates and integration efforts.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: HARM (FMA)
Articles:

FY 2011 Accomplishments:
Continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM
Improvement includes funding for threat assessment, operational updates and integration efforts.
FY 2012 Plans:
Continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM
Improvement includes funding for threat assessment, operational updates and integration efforts.
FY 2013 Base Plans:
Continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM
Improvement includes funding for threat assessment, operational updates and integration efforts.

1.547
0

1.412
0

1.382
0

-   1.382
0

Title: Lazer Guided ZUNI - PU 3056
Articles:

FY 2011 Accomplishments:

24.730
0

-   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Conduct a competition for up to three vendors to conduct ground launched demonstrations of their guidance
section for Lazer Guided Zuni.

Accomplishments/Planned Programs Subtotals 26.277 1.412 1.382 -   1.382

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
HARM software updates are provided through the Software Support Activity at Naval Air Warfare Center - Weapons Division (NAWC-WD), China Lake, CA.

E. Performance Metrics
Successfully complete Developmental Test/Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering Various Various:Various 24.730 -   -   -   -   0.000 24.730  

Systems Engineering WR NAWC-WD:China Lake,
CA 0.215 1.211 Nov 2011 1.185 Nov 2012 -   1.185 Continuing Continuing Continuing

Subtotal 24.945 1.211 1.185 -   1.185

Remarks
NOTE:  Systems Engineering Various is a "place holder" for FY11 ATR Funding received by the FY11 OMNIBUS for Lazer Guided ZUNI.  Funds were placed in the HARM
Improvement Project Unit (1780) erroneously.  Funds will be executed by APKWS, Project Unit 3056.

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test & Eval WR NAWC-WD:China Lake,
CA 18.363 0.192 Nov 2011 0.189 Nov 2012 -   0.189 Continuing Continuing Continuing

Subtotal 18.363 0.192 0.189 -   0.189

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR Various:Various 0.412 0.009 Nov 2011 0.008 Nov 2012 -   0.008 Continuing Continuing Continuing
Subtotal 0.412 0.009 0.008 -   0.008

Remarks
Contract Type for Travel is TO

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 43.720 1.412 1.382 -   1.382



UNCLASSIFIED

PE 0205601N: Harm Improvement UNCLASSIFIED
Navy Page 6 of 30 R-1 Line #186

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

HARM IMPROVEMENT
Acqusition Milestones: Radar System Evaluation: Radar System Evaluation - Foreign
Military Assessment 1 2011 4 2017

Test & Evaluation: Lazer Guided Zuni (LGZ) 2 2012 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2185: AARGM 22.397 6.684 6.995 -   6.995 7.426 5.470 5.142 5.028 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) Project transitioned a Phase III Small Business Innovative Research program to develop and
demonstrate a multi-mode guidance section on a HARM airframe to System Development and Demonstration (SD&D) in FY 2003.  The AARGM SD&D program is
designed to integrate multi-mode guidance (passive Anti-Radiation Homing (ARH)/active Millimeter Wave (MMW) Radar/Global Positioning System (GPS)/Inertial
Navigation System) on the HARM AGM-88 missile.   AARGM weapon system capabilities include:  active MMW terminal guidance, counter shutdown, expanded threat
coverage, enhanced ARH, netted targeting real-time feed via Integrated Broadcast Service (IBS) prior to missile launch, weapon impact assessment transmitted prior to
detonation, GPS/point-to-point weapon navigation, and weapon employment with impact avoidance zone/missile impact zones.

In June 2003, a successful Milestone B transitioned AARGM to a SD&D Acquisition Category 1C program.  ATK Missile Systems Company was awarded the AARGM
SD&D contract valued at $222.6M.  In May 2004, the contract baseline was increased to $231.9M to accelerate incorporation of an embedded IBS-Receiver, enabling
the warfighter to directly receive National intelligence data, providing additional AARGM targeting data to increase overall pilot situational awareness.  Recent
modifications have changed the current baseline to $232.3M.  The AARGM program includes 40 SD&D test articles and 1,879 production modification kits (1871 All-
Up-Rounds/Captive Air Training Missiles and 8 spares).

Milestone C was achieved 4Q FY 2008, followed by a combined FY08/FY09 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  Developmental testing
was completed in 2009.  As a result of flight tests, a decision was made to defer a Key Performance Parameter (KPP-3) and Integrated Broadcast Service-Receiver
until Follow-On Test and Evaluation beginning in FY 2013.  Program began Initial Operational Test and Evaluation in 3Q FY 2010 but was decertified in 4Q FY 2010 as
a result of intermittent hardware and software failures.  Failures were corrected via software/firmware updates and the system resumed Integrated Test and Evaluation
2Q FY2011.  Operational Test (OT-C) resumed in 4Q FY 2011.  LRIP II deliveries began in 4Q FY 2011.  LRIP III contract was awarded 4Q FY 2011, with deliveries
scheduled for 3Q FY 2012.  Full Rate Production (FRP) decision moved to 3Q FY 2012, with FRP Lot 1 contract award planned for 3Q FY 2012 and deliveries in 3Q FY
2013.

In FY 2012-FY 2017, the AGM-88E AARGM program plans to develop and demonstrate the capability to engage and destroy non-traditional and Overseas
Contingency Operations targets through the Destruction of Enemy Air Defenses (DEAD) missions.  These developments continue Future Naval Capability Science and
Technology investments by the Office of Naval Research initiated in FY 2006.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: AARGM SD&D
Articles:

9.772
0

-   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY 2011 Accomplishments:
Three hundred hours flight test for DT/ITE/IOT&E. Four Live Fire test events.
Title: Threat Data Library

Articles:
FY 2011 Accomplishments:
Continued update to Electronic Intelligence files and Millimeter Wave signatures.
FY 2012 Plans:
Continue to update Electronic Intelligence files and Millimeter Wave signatures to identify track and engage new
and/or improved threat radars.  Continue test and assessment of threat systems.  Continue to update AARGM
Threat Data Library.

0.600
0

2.887
0

-   -   -  

Title: AARGM Derivative Program
Articles:

FY 2011 Accomplishments:
Demonstration (this is classified).
FY 2012 Plans:
Continue to develop the capability to carry-out Destruction of Enemy Defenses (DEAD) missions and to attack
non-traditional and Overseas Contingency Operations (OCO) targets. Also develop new propulsion systems and
data links to support warfighter needs against advancing threat systems.  Updates to targets.
FY 2013 Base Plans:
Continue to develop the capability to carry-out DEAD missions and to attack non-traditional and OCO targets.
Also develop new propulsion systems and data links to support warfighter needs against advancing threat
systems.  Updates to targets.

4.019
0

3.797
0

3.091
0

-   3.091
0

Title: Capabilities Procurement Document (CPD) Requirements
Articles:

FY 2011 Accomplishments:
Corrected IOT&E software deficiencies.
FY 2013 Base Plans:

8.006
0

-   3.904
0

-   3.904
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue development of Key Performance Parameter (KPP-3) and Integrated Broadcast Service-Receiver
requirements in accordance with the CPD.

Accomplishments/Planned Programs Subtotals 22.397 6.684 6.995 -   6.995

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• WPN 2327: HARM Mods 51.907 71.561 86.721 0.000 86.721 112.022 126.324 158.073 160.820 544.360 1,422.970

D. Acquisition Strategy
The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program, evolved into a Phase III SBIR program, and
transitioned into a System Development and Demonstration (SD&D) Acquisition Category 1C program in June 2003.  The AARGM SD&D fulfills U.S. Navy operational
requirements and incorporates AARGM Advanced Technology Development and Quick Bolt Advanced Concept Technology Demonstration- demonstrated system
requirements.  Government responsibilities for System Development and Demonstration have included monitoring, technical assessment, and validation of contractor
technology development and testing.  Milestone C was achieved 4Q FY 2008, followed by a combined FY08/FY09 Low Rate Initial Production (LRIP) contract award in
1Q FY 2009.  LRIP 1 deliveries commenced 3Q FY 2010.

E. Performance Metrics
Achieved Milestone C in 2008.  Completed Developmental Testing in 2009.  Successfully completed Operational Test Readiness Review in 2010.  Successfully
complete Operational Test by the end of 2Q FY 2012.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR NSMA:Arlington, VA 3.210 0.916 Nov 2011 -   -   -   9.416 13.542  

Systems Engineering WR NAWC-WD:China Lake,
CA 61.887 4.690 Nov 2011 4.412 Nov 2012 -   4.412 21.555 92.544  

PY Product Development Various Various:Various 508.323 -   -   -   -   0.000 508.323  

Systems Engineering C/BOA ATK:Woodland Hills,
CA 13.214 -   -   -   -   0.000 13.214  

Subtotal 586.634 5.606 4.412 -   4.412 30.971 627.623

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies and Analyses Various Various:Various 0.711 -   -   -   -   0.100 0.811  
Prior Years Support Various Various:Various 6.160 -   -   -   -   0.000 6.160  

Subtotal 6.871 -   -   -   -   0.100 6.971

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NAWC-WD:China Lake,

CA 22.332 0.342 Nov 2011 1.623 Nov 2012 -   1.623 1.815 26.112  

Operational Test & Evaluation WR COMOPTEVFOR:Norfolk,
VA 16.174 0.502 Nov 2011 0.773 Nov 2012 -   0.773 4.587 22.036  

Prior Years T &E Various Various:Various 7.185 -   -   -   -   0.000 7.185  
Subtotal 45.691 0.844 2.396 -   2.396 6.402 55.333
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering & Technical
Services Various Various:Various 3.176 0.015 Feb 2012 -   -   -   0.020 3.211  

Program Management
Support Various Various:Various 3.276 0.175 Feb 2012 0.147 Feb 2013 -   0.147 0.200 3.798  

Travel WR NAVAIR HQ:Patuxent
River, MD 1.636 0.044 Nov 2011 0.040 Nov 2012 -   0.040 0.040 1.760  

Prior Years Mgmt Various Various:Various 3.276 -   -   -   -   0.000 3.276  
Subtotal 11.364 0.234 0.187 -   0.187 0.260 12.045

Remarks
Contract Type for Travel is TO

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 650.560 6.684 6.995 -   6.995 37.733 701.972

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

AARGM
Acquisition Milestones: Milestones: Initial Operational Capability 3 2012 3 2012
Acquisition Milestones: Milestones: Full Rate Production Decision 3 2012 3 2012
Acquisition Milestones: Milestones: Full Operational Capability 3 2014 3 2014
Test & Evaluation: Operational Evaluation: Integrated Operational Test and Evaluation 1 2011 3 2011
Test & Evaluation: Operational Evaluation: Operational Evaluation Restart 4 2011 2 2012
Production Milestones: Contract Award: Low Rate Initial Production 3 1 2012 1 2012
Production Milestones: Contract Award: Full Rate Production Lot 1 3 2012 3 2012
Production Milestones: Contract Award: Full Rate Production Lot 2 3 2013 3 2013
Production Milestones: Contract Award: Full Rate Production Lot 3 3 2014 3 2014
Deliveries: Low Rate Initial Production 1 Delivery (WPN) 1 2011 4 2011
Deliveries: Low-Rate Initial Production 2 Delivery (WPN) 1 2012 4 2012
Deliveries: Low Rate Initial Production 3 Delivery (WPN) 3 2012 3 2013
Deliveries: Full Rate Production Deliveries - Lot 1 (WPN) 3 2013 3 2014
Deliveries: Full Rate Production Deliveries - Lot 2 (WPN) 3 2014 3 2015
Deliveries: Full Rate Production Deliveries - Lot 3 (WPN) 3 2015 3 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3056: Advanced Precision Kill
Weapons System

5.531 3.051 -   -   -   -   -   -   -   0.000 8.582

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Advanced Precision Kill Weapons System (APKWS) II was an Army System Development & Demonstration (SD&D) program to develop a low cost Semi Active Laser
precision guidance section for existing 2.75-inch unguided rockets.  APKWS II will provide an inexpensive, small, lightweight precision-kill weapon that is effective
against soft and lightly armored targets, and which enhances crew survivability with increased standoff range.  APKWS II offers precision, maximum stored kills per
aircraft sortie, minimum collateral damage potential, and increased effectiveness over legacy unguided rockets.  The guidance package can be assembled with existing
unguided rocket components (warhead and rocket motors) and can be fired from LAU-61/LAU-68.  SD&D program was completed 3Q FY 2010, and Milestone C was
approved in 3Q FY 2010. The Low Rate Initial Production (LRIP) 1 contract was awarded to BAE Systems in 4Q FY 2010.  The LRIP II contract option was awarded to
BAE Systems in 2Q FY 2011.

The Fixed Wing Joint Capability Technology Demonstration (JCTD) is a joint USN and USAF effort sponsored by OSD and U.S. Central Command which will modify
the APKWS II from the Program of Record (POR) and conduct a demonstration on USMC AV-8B and USAF A-10 aircraft.  Effort is funded with OSD funds in FY 2010
and will be funded from this program element in FY 2012.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: APKWS SD&D
Articles:

FY 2011 Accomplishments:
First LRIP deliveries received and shots fired with new MK152 warhead.  First shots from UH-1Y (objective
aircraft).  First Article Testing complete.
FY 2012 Plans:
APKWS POR - Full-Rate Production decision and contract.
APKWS JCTD - Technology demonstration and Military Utility Assessment.

5.531
0

3.051
0

-   -   -  

Accomplishments/Planned Programs Subtotals 5.531 3.051 -   -   -  
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PROJECT
3056: Advanced Precision Kill Weapons
System

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PANMC/015100: Airborne
Rockets (APKWS portion only)

18.475 29.273 24.998 17.850 42.848 24.572 28.430 28.793 29.049 Continuing Continuing

D. Acquisition Strategy
The Navy assumed the APKWS II program from the Army.  The previously competed System Development & Demonstration (SD&D) Army contract to prime contractor
was transferred to the Navy for continued management. The program was through Milestone B and meeting cost schedule and technical performance requirements.
The Navy funded the remainder of the program to complete SD&D.  The Low Rate Initial Production (LRIP) I contract was awarded to BAE Systems in 4Q FY 2010.
The LRIP II contract was awarded to BAE Systems in 2Q FY 2011.

E. Performance Metrics
APKWS II Milestone C approved in April 2010.
APKWS II LRIP I awarded in July 2010.
APKWS II LRIP II awarded in January 2011.
APKWS II Fixed Wing Joint Capability Technology Demonstration Military Utility Assessment is scheduled for FY 2012.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF BAE SYS:New

Hampshire 22.780 0.949 Apr 2012 -   -   -   0.000 23.729 23.729

Prior Years Prod Dev Various Various:Various 4.106 -   -   -   -   0.000 4.106  

APKWS JCTD Contract C/CPFF BAE SYS:New
Hampshire 6.561 -   -   -   -   0.000 6.561 6.561

Subtotal 33.447 0.949 -   -   -   0.000 34.396

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Years Support Various Various:Various 0.624 0.100 Dec 2011 -   -   -   0.000 0.724  
Subtotal 0.624 0.100 -   -   -   0.000 0.724

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWC-WD:China Lake,

CA 3.781 0.758 Dec 2011 -   -   -   0.000 4.539  

Operational Testing Various Operational Test and
Eval Force:Norfolk, VA 1.628 -   -   -   -   0.000 1.628  

Prior Years T&E Various Various:Various 3.900 -   -   -   -   0.000 3.900  
Subtotal 9.309 0.758 -   -   -   0.000 10.067
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Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWC-WD:China Lake,

CA 4.347 0.710 Dec 2011 -   -   -   0.000 5.057  

Program Management
Support Various Various:Various 1.706 0.485 Dec 2011 -   -   -   0.000 2.191  

Travel WR NAVAIR HQ:Patuxent
River, MD 0.300 0.049 Nov 2011 -   -   -   0.000 0.349  

Subtotal 6.353 1.244 -   -   -   0.000 7.597

Remarks
Contract Type for Travel is TO

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 49.733 3.051 -   -   -   0.000 52.784

Remarks



UNCLASSIFIED

PE 0205601N: Harm Improvement UNCLASSIFIED
Navy Page 20 of 30 R-1 Line #186

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System



UNCLASSIFIED

PE 0205601N: Harm Improvement UNCLASSIFIED
Navy Page 21 of 30 R-1 Line #186

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Advanced Precision Kill Weapons System
Acquisition Milestones: Milestones: Initial Operational Capability 2 2012 2 2012
Acquisition Milestones: Milestones: Full Rate Production (FRP) Decision 3 2012 3 2012
System Development & Demonstration: Joint Capability Technology Demonstrations:
Joint Capability Technology Demonstration (JCTD) 1 2012 4 2012

System Development & Demonstration: Joint Capability Technology Demonstrations:
JCTD Military Utility Assessment (MUA) 4 2012 4 2012

Test & Evaluations Milestones: Initial Operational Test and Evaluation: APKWS Initial
Operational Test and Evaluation 2 2012 2 2012

Production Milestones: Contract Awards: Low Rate Initial Procurement 2 (PANMC) 2 2011 2 2011
Production Milestones: Contract Awards: Full Rate Production I 3 2012 3 2012
Production Milestones: Contract Awards: Full Rate Production II 3 2013 3 2013
Production Milestones: Contract Awards: Full Rate Production III 3 2014 3 2014
Production Milestones: Contract Awards: Full Rate Production IV 2 2015 2 2015
Production Milestones: Contract Awards: Full Rate Production V 2 2016 2 2016
Deliveries: Low-Rate Initial Production LRIP I: APKWS Low Rate Initial Procurement 1
(LRIP) Deliveries (RDTE) 2 2011 1 2012

Deliveries: Low-Rate Initial Production LRIP II: APKWS LRIP 2 Deliveries (PANMC) 2 2012 1 2013
Deliveries: Full Rate Production: FRP I Deliveries 3 2013 2 2014
Deliveries: Full Rate Production: FRP II Deliveries 3 2014 2 2015
Deliveries: Full Rate Production: FRP III Deliveries 3 2015 2 2016
Deliveries: Full Rate Production: FRP IV Deliveries 3 2016 2 2017
Deliveries: Full Rate Production: FRP V Deliveries 3 2017 4 2017
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3212: MEDUSA JCTD 18.984 -   3.100 -   3.100 -   -   -   -   0.000 22.084
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Medusa Joint Capability Technology Demonstration (JCTD) will demonstrate the Low Cost Guided Imaging Rockets (LOGIR) technology currently being developed
at the Naval Air Warfare Center Weapons Division China Lake on the MH-60S.  LOGIR provides "fire and forget" capability to 2.75-inch rockets in support of Sea Shield
Pillar, increases platform lethality against Fast Attack Craft (FAC)/Fast Inshore Attack Craft (FIAC) threat, provides a low-cost Imaging InfraRed precision guidance
section for the existing 2.75-inch unguided rockets and provides maximum precision kills per sortie, low cost, minimum collateral damage, increased efficiency, and
increased standoff.  OSD is also providing funding for this effort. Initial Program documentation (i.e. Performance Spec, Capabilities Development Document) will be
developed within the scope of the JCTD.

FY13 funding is provided for the high capacity 2.75 inch Digital Rocket Launcher (DRL) provides incremental capability to MH-60S (unguided rockets and/or APKWS
with spiral development to LOGIR).  Addresses FAC/FIAC threat between Medusa JCTD and LOGIR Program of Record (POR).  Reduces risk and lowers cost of
LOGIR POR by separating DRL from POR.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: MEDUSA JCTD
Articles:

FY 2011 Accomplishments:
Continue demonstration of the LOGIR technology on the MH-60S. First ground shots of new prototype LOGIR
weapon from Korean seven tube rocket launcher. Launcher electronics assembly used to pass targeting
information to weapon's guidance section is a new design required for employment of LOGIR weapon.

6.784
0

-   -   -   -  

Title: Digital Rocket Launcher
Articles:

FY 2011 Accomplishments:
The Digital Rocket Launcher Rapid Deployment Capability was approved by ASN(RDA). The Acquisition
Strategy is currently being written for approval.  The DRL Integrated Product Team was formed and the baseline
IMS completed.  DRL Technical Performance requirements have been derived to support the specific RDC
operational need. The software Interface Control Document has been completed. Drawings and specifications
(Technical Data Package [TDP] are being written/updated. Three CMBRE test units have been procured.  Risk
Management Board (RMB) has been formed and RMB reviews periodically held.  First delivery order with

12.200
0

-   3.100
0

-   3.100
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Arnold Defense & Electronics (AD&E) will be awarded for test asset hardware and long lead item procurement.
Lockheed Martin and Sikorsky aircraft are planned to go on contract (through PMA-299) 3Q FY2012 for software
and hardware integration on the MH-60S.  Component testing will begin towards the end of the FY and Test plan
will be drafted.
FY 2013 Base Plans:
FY13 Baseline funding will be used for the development of a Digital Rocket Launcher for 2.75 rockets. Delivery
order with AD&E will be awarded for Test asset manufacturing.  Electronic circuit boards will be assembled,
and test plan completed.  Aircraft integration, Qualification testing and all additional test requirements to include
shipboard certification testing will be completed.  Class I Engineering Change Proposal will be created and
completed. NATOPS, support equipment, maintenance plan and training will be updated to include DRL.

Accomplishments/Planned Programs Subtotals 18.984 -   3.100 -   3.100

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTE 0603648D8Z: Project#648,
DUSD (AS&C)

3.605 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.605

• RDTEN 0603790N: NIPO
Research and Development

1.895 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.395

D. Acquisition Strategy
The MEDUSA Joint Capability Technology Demonstration is a technology demonstration by DoD government activities.

E. Performance Metrics
Integration and Demonstration are schedule to continue until 2Q FY12.  Performance Spec and Capability Development Document will be completed in 4Q FY12.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development C/CPFF Sikorsky:Stratford, CT 3.845 -   -   -   -   0.000 3.845 3.845
Prior Years Prod Dev C/CPFF Raytheon:Crane, IN 2.102 -   -   -   -   0.000 2.102 2.102

Systems Engineering WR NAWC-WD:China Lake,
CA 7.878 -   -   -   -   0.000 7.878  

Product Development (DRL) TBD Lockheed
Martin:Owego, NY 2.000 -   0.500 Jan 2013 -   0.500 0.000 2.500 2.500

Systems Engineering (DRL) WR NAWC-AD:Patuxent
River, MD 0.781 -   0.255 Nov 2012 -   0.255 0.000 1.036  

Systems Engineering (DRL) Various NAWC-WD:China Lake,
CA 4.436 -   -   -   -   0.000 4.436  

Systems Engineering (DRL) Various NSWC:Indian Head,
MD 2.673 -   0.400 Dec 2012 -   0.400 0.000 3.073  

Subtotal 23.715 -   1.155 -   1.155 0.000 24.870

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation (DRL) WR NSWC:Indian Head,
MD -   -   0.400 Feb 2013 -   0.400 0.000 0.400  

Test & Evaluation (DRL) WR NAWC-WD:China Lake,
CA -   -   0.750 Jan 2013 -   0.750 0.000 0.750  

Test & Evaluation (DRL) WR NAWC-AD:Patuxent
River, MD -   -   0.400 Dec 2012 -   0.400 0.000 0.400  

Developmental Testing
(MEDUSA) C/CPFF DMEA:McClellan, CA 0.077 -   -   -   -   0.000 0.077 0.077

Developmental Testing
(MEDUSA) C/CPFF Lockheed:Owego, NY 4.077 -   -   -   -   0.000 4.077 4.077

Training & Test Set SS/FFP
Wright Patterson
AFB:Wright Patterson,
OH

0.310 -   -   -   -   0.000 0.310  
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 4.464 -   1.550 -   1.550 0.000 6.014

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWC-AD:Patuxent

River, MD -   -   0.350 Dec 2012 -   0.350 0.000 0.350  

Travel WR NAVAIR:Patuxent
River, MD 0.021 -   0.045 Dec 2012 -   0.045 0.000 0.066  

Program Management
Support WR NAWC-AD:Patuxent

River, MD 0.479 -   -   -   -   0.000 0.479  

Program Management
Support C/CPFF AMEWAS:California,

MD 0.188 -   -   -   -   0.000 0.188 0.188

Subtotal 0.688 -   0.395 -   0.395 0.000 1.083

Remarks
Contract Type for Travel is TO.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 28.867 -   3.100 -   3.100 0.000 31.967

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Digital Rocket Launcher (DRL) & MEDUSA JCTD
System Development & Demonstration: Capability Development Document: Capability
Development Document (MEDUSA-JCTD) 4 2012 4 2012

System Development & Demonstration: Performance Spec: Perf Spec (MEDUSA-
JCTD) 4 2012 4 2012

System Development & Demonstration: DRL Design: DRL Design 1 2012 2 2012
System Development & Demonstration: Technical Readiness Review (DRL): Technical
Readiness Review (DRL) 4 2012 4 2012

System Development & Demonstration: Interim Flight Clearance (DRL): interim flight
clearance (DRL) 3 2012 3 2012

Test & Evaluations Milestones: Integration & Demonstration: Integration &
Demonstration (MEDUSA-JCTD) 1 2011 2 2012

Test & Evaluations Milestones: Regression Test: Regression Test (MEDUSA JCTD) 1 2012 1 2012
Test & Evaluations Milestones: Captive Carry Test: Captive Carry Tests (MEDUSA
JCTD) 2 2012 2 2012

Test & Evaluations Milestones: Quick Reaction Assessment (DRL): Quick Reaction
Assessment (DRL) 4 2013 2 2014

Test & Evaluations Milestones: A/C Software Development and Software Test (DRL):
A/C Software Development and Software Test (DRL) 3 2012 3 2012

Test & Evaluations Milestones: Vibration Testing (DRL): Vibration Testing (DRL) 3 2012 3 2012
Test & Evaluations Milestones: 1st Ground Launch Test (DRL): 1st Ground Launch
Test (DRL) 2 2012 2 2012
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3412: Hellfire-R Integration -   -   -   -   -   7.780 6.600 -   -   0.000 14.380
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
AGM-114-R is an Engineering Change Proposal to the fielded AGM-114-K,K2,K2A, P,P2, P2A and AGM-114-M missiles.  It is intended to address safety, reliability
and producibility issues while maintaining the current lethality of fielded versions of the Hellfire missile.   The Department of the Navy (DoN) has participated in the
development of the AGM-114R, which provides full Unmanned Air Vehicle (UAV), FW (Harvest Hawk) and RW Capabilities. The AGM-114R also increases lethality
(Trajectory Shaping), increases Engagement Envelope (360 deg) and roll-tip off safety issues. The AGM-114R will maximize the Warfighter's' operational flexibility
by allowing them to effectively engage a variety of stationary and mobile targets, including advanced armor, bunkers, buildings, command and control vehicles,
transporter/erector launchers and patrol craft.

RDT&E funding will support a combination of ground software validation efforts, E3 environmental studies, and aircraft interface and launcher signal validations.  In
addition, Development Test/Operational Test (DT/OT) Flight tests using all-up rounds will be performed during backwards compatibility System Qualification Testing
(SQT).

B. Accomplishments/Planned Programs ($ in Millions)
N/A

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The US Army is currently in the developmental test phase of the AGM-114R and qualifying both the Integrated Blast Fragmentation Warhead as well as the Production
Pilot Line.  Missiles from this first Low Rate Initial Production will support Army/Air Force DT/OT Firings as well as Live Fire Test and Evaluation in FY13.  FY14 Full
Rate Production will support Army and Air Force fielding and will be used to provide missiles to support US Navy Platform Integration.
A total of 20 AGM-114R missiles and 4 Romeo CATMS will be procured to support this integration.

E. Performance Metrics
Successful completion of Army Live Fire Test and Evaluation in FY 14.
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Hellfire-R Integration
Acquisition Milestones: Army IOC 4 2013 4 2013
Test and Evaluatoin: System Qualification Testing 4 2013 4 2015
Test and Evaluatoin: AH1W/Z DT/OT 1 2014 4 2014
Test and Evaluatoin: KC-130J Harvest Hawk 3 2014 2 2015
Test and Evaluatoin: MH-60R/S DT/OT 1 2015 4 2015
Test and Evaluatoin: OT Live Fire Events 1 2 2014 2 2014
Test and Evaluatoin: OT Live Fire Events 2 4 2014 4 2014
Test and Evaluatoin: OT Live Fire Events 3 1 2015 1 2015
Test and Evaluatoin: OT Live Fire Events 4 4 2015 4 2015
Production Milestones: Army Phase I & II SQT12 Completion 1 2013 1 2013
Production Milestones: HF Romeo Pilot Line 1 2013 4 2013
Deliveries: AUR LRIP 1 1 2014 1 2014
Deliveries: House Mouse/CATM 4 2013 4 2013
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Schedule: 
High Speed Anti-Radiation Missile Improvement - Not Applicable.

Advanced Anti-Radiation Guided Missile - Re-entered Operational Test C on 10 August 2011, with planned successful completion in 2Q FY 2012.  IOC slipped from 3Q FY 2011 to 3Q FY 2012, due to decertification from OT in September 2010 and the change in Initial Operational Capability (IOC) definition by Commander, Fleet Forces Command; Commander, Naval Air Forces and OPNAV N8.  LRIP II deliveries commenced in 1Q FY 2012 vice 3Q FY 2011.  FRP decision moved from 2Q FY 2012 to 3Q FY 2012 and Full Operational Capability has moved from 4Q FY 2013 to 3Q FY 2014, as a result of IOC change. 

Advanced Precision Kill Weapons Systems - Not applicable.
 
Medusa - Not applicable

Hellfire-R Integration:  Not applicable
            
             
                 
                     1780
                     HARM Improvement
                     
                         26.277
                         1.412
                         1.382
                         1.382
                         0.000
                         1.345
                         1.362
                         1.429
                         1.459
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         High Speed Anti-Radiation Missile (HARM) Improvement is a Navy led joint service program with the Air Force.  The program commenced production in FY 1983.  Program element 0205601N was used until FY 1990 to develop and test one hardware and two software upgrades to the HARM (AGM-88B, Block 3 & AGM-88C, Block 4) as Engineering Change Proposals (ECPs).  Another ECP software program (Block 3A & 5) was developed (FY 1996 through FY 1999) to modify HARM software in order to meet operational requirements.  HARM Block 3A/5 software was distributed to the Fleet in FY 2000.  The Block 5 tactical software upgrade gives HARM improved geographic specificity and improved capability against advanced waveforms.  HARM Block 5A is currently in test and projected to be introduced to the fleet in FY12.

HARM Improvement includes efforts to conduct Foreign Military Assessment (FMA) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, operational updates and integration efforts.
                         
                             
                                 HARM (FMA)
                                 
                                     
                                         1.547
                                         0
                                         
						Continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, operational updates and integration efforts. 
					
                                    
                                
                                 
                                     
                                         1.412
                                         0
                                         
						Continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, operational updates and integration efforts. 
					
                                    
                                     
                                         1.382
                                         0
                                    
                                     
                                         1.382
                                         0
                                         
					Continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, operational updates and integration efforts. 
				
                                    
                                
                            
                             
                                 Lazer Guided ZUNI - PU 3056
                                 
                                     
                                         24.730
                                         0
                                         
						Conduct a competition for up to three vendors to conduct ground launched demonstrations of their guidance section for Lazer Guided Zuni. 
					
                                    
                                
                            
                        
                         HARM software updates are provided through the Software Support Activity at Naval Air Warfare Center - Weapons Division (NAWC-WD), China Lake, CA.
                         Successfully complete Developmental Test/Operational Test.
                    
                     
                         
                             
                                 Product Development
                                 NOTE:  Systems Engineering Various is a "place holder" for FY11 ATR Funding received by the FY11 OMNIBUS for Lazer Guided ZUNI.  Funds were placed in the HARM Improvement Project Unit (1780) erroneously.  Funds will be executed by APKWS, Project Unit 3056.
                                 
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             24.730
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.730
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             0.215
                                             
                                                 1.211
                                                 2011-11
                                            
                                             
                                                 1.185
                                            
                                             
                                                 1.185
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Test & Eval
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             18.363
                                             
                                                 0.192
                                                 2011-11
                                            
                                             
                                                 0.189
                                            
                                             
                                                 0.189
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Contract Type for Travel is TO
                                 
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.412
                                             
                                                 0.009
                                                 2011-11
                                            
                                             
                                                 0.008
                                            
                                             
                                                 0.008
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 HARM IMPROVEMENT
                                 
                                     
                                         Acqusition Milestones: Radar System Evaluation: Radar System Evaluation - Foreign Military Assessment
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Lazer Guided Zuni (LGZ)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2185
                     AARGM
                     
                         22.397
                         6.684
                         6.995
                         6.995
                         0.000
                         7.426
                         5.470
                         5.142
                         5.028
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) Project transitioned a Phase III Small Business Innovative Research program to develop and demonstrate a multi-mode guidance section on a HARM airframe to System Development and Demonstration (SD&D) in FY 2003.  The AARGM SD&D program is designed to integrate multi-mode guidance (passive Anti-Radiation Homing (ARH)/active Millimeter Wave (MMW) Radar/Global Positioning System (GPS)/Inertial Navigation System) on the HARM AGM-88 missile.   AARGM weapon system capabilities include:  active MMW terminal guidance, counter shutdown, expanded threat coverage, enhanced ARH, netted targeting real-time feed via Integrated Broadcast Service (IBS) prior to missile launch, weapon impact assessment transmitted prior to detonation, GPS/point-to-point weapon navigation, and weapon employment with impact avoidance zone/missile impact zones.  

In June 2003, a successful Milestone B transitioned AARGM to a SD&D Acquisition Category 1C program.  ATK Missile Systems Company was awarded the AARGM SD&D contract valued at $222.6M.  In May 2004, the contract baseline was increased to $231.9M to accelerate incorporation of an embedded IBS-Receiver, enabling the warfighter to directly receive National intelligence data, providing additional AARGM targeting data to increase overall pilot situational awareness.  Recent modifications have changed the current baseline to $232.3M.  The AARGM program includes 40 SD&D test articles and 1,879 production modification kits (1871 All-Up-Rounds/Captive Air Training Missiles and 8 spares).

Milestone C was achieved 4Q FY 2008, followed by a combined FY08/FY09 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  Developmental testing was completed in 2009.  As a result of flight tests, a decision was made to defer a Key Performance Parameter (KPP-3) and Integrated Broadcast Service-Receiver until Follow-On Test and Evaluation beginning in FY 2013.  Program began Initial Operational Test and Evaluation in 3Q FY 2010 but was decertified in 4Q FY 2010 as a result of intermittent hardware and software failures.  Failures were corrected via software/firmware updates and the system resumed Integrated Test and Evaluation 2Q FY2011.  Operational Test (OT-C) resumed in 4Q FY 2011.  LRIP II deliveries began in 4Q FY 2011.  LRIP III contract was awarded 4Q FY 2011, with deliveries scheduled for 3Q FY 2012.  Full Rate Production (FRP) decision moved to 3Q FY 2012, with FRP Lot 1 contract award planned for 3Q FY 2012 and deliveries in 3Q FY 2013. 

In FY 2012-FY 2017, the AGM-88E AARGM program plans to develop and demonstrate the capability to engage and destroy non-traditional and Overseas Contingency Operations targets through the Destruction of Enemy Air Defenses (DEAD) missions.  These developments continue Future Naval Capability Science and Technology investments by the Office of Naval Research initiated in FY 2006.
                         
                             
                                 AARGM SD&D
                                 
                                     
                                         9.772
                                         0
                                         
						Three hundred hours flight test for DT/ITE/IOT&E. Four Live Fire test events. 
					
                                    
                                
                            
                             
                                 Threat Data Library
                                 
                                     
                                         0.600
                                         0
                                         
						Continued update to Electronic Intelligence files and Millimeter Wave signatures. 
					
                                    
                                
                                 
                                     
                                         2.887
                                         0
                                         
						Continue to update Electronic Intelligence files and Millimeter Wave signatures to identify track and engage new and/or improved threat radars.  Continue test and assessment of threat systems.  Continue to update AARGM Threat Data Library. 
					
                                    
                                
                            
                             
                                 AARGM Derivative Program 
                                 
                                     
                                         4.019
                                         0
                                         
						Demonstration (this is classified). 
					
                                    
                                
                                 
                                     
                                         3.797
                                         0
                                         
						Continue to develop the capability to carry-out Destruction of Enemy Defenses (DEAD) missions and to attack non-traditional and Overseas Contingency Operations (OCO) targets. Also develop new propulsion systems and data links to support warfighter needs against advancing threat systems.  Updates to targets.  
					
                                    
                                     
                                         3.091
                                         0
                                    
                                     
                                         3.091
                                         0
                                         
					Continue to develop the capability to carry-out DEAD missions and to attack non-traditional and OCO targets.  Also develop new propulsion systems and data links to support warfighter needs against advancing threat systems.  Updates to targets. 
				
                                    
                                
                            
                             
                                 Capabilities Procurement Document (CPD) Requirements
                                 
                                     
                                         8.006
                                         0
                                         
						Corrected IOT&E software deficiencies. 
					
                                    
                                
                                 
                                     
                                         3.904
                                         0
                                    
                                     
                                         3.904
                                         0
                                         
					Continue development of Key Performance Parameter (KPP-3) and Integrated Broadcast Service-Receiver requirements in accordance with the CPD.   
				
                                    
                                
                            
                        
                         
                             
                                 WPN 2327
                                 HARM  Mods
                                 
                                     51.907
                                     71.561
                                     86.721
                                     86.721
                                     0.000
                                     112.022
                                     126.324
                                     158.073
                                     160.820
                                     544.360
                                     1422.970
                                
                            
                        
                         The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program, evolved into a Phase III SBIR program, and transitioned into a System Development and Demonstration (SD&D) Acquisition Category 1C program in June 2003.  The AARGM SD&D fulfills U.S. Navy operational requirements and incorporates AARGM Advanced Technology Development and Quick Bolt Advanced Concept Technology Demonstration- demonstrated system requirements.  Government responsibilities for System Development and Demonstration have included monitoring, technical assessment, and validation of contractor technology development and testing.  Milestone C was achieved 4Q FY 2008, followed by a combined FY08/FY09 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  LRIP 1 deliveries commenced 3Q FY 2010.
                         Achieved Milestone C in 2008.  Completed Developmental Testing in 2009.  Successfully completed Operational Test Readiness Review in 2010.  Successfully complete Operational Test by the end of 2Q FY 2012.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         NSMA
                                         Arlington, VA
                                         
                                             3.210
                                             
                                                 0.916
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             9.416
                                             13.542
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             61.887
                                             
                                                 4.690
                                                 2011-11
                                            
                                             
                                                 4.412
                                            
                                             
                                                 4.412
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             21.555
                                             92.544
                                        
                                    
                                     
                                         PY Product Development
                                         Various
                                         Various
                                         Various
                                         
                                             508.323
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             508.323
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         BOA
                                         ATK
                                         Woodland Hills, CA
                                         
                                             13.214
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.214
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Studies and Analyses
                                         Various
                                         Various
                                         Various
                                         
                                             0.711
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             0.811
                                        
                                    
                                     
                                         Prior Years Support
                                         Various
                                         Various
                                         Various
                                         
                                             6.160
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.160
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             22.332
                                             
                                                 0.342
                                                 2011-11
                                            
                                             
                                                 1.623
                                            
                                             
                                                 1.623
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.815
                                             26.112
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             16.174
                                             
                                                 0.502
                                                 2011-11
                                            
                                             
                                                 0.773
                                            
                                             
                                                 0.773
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.587
                                             22.036
                                        
                                    
                                     
                                         Prior Years T &E
                                         Various
                                         Various
                                         Various
                                         
                                             7.185
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.185
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Contract Type for Travel is TO
                                 
                                     
                                         Engineering & Technical Services
                                         Various
                                         Various
                                         Various
                                         
                                             3.176
                                             
                                                 0.015
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.020
                                             3.211
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             3.276
                                             
                                                 0.175
                                                 2012-02
                                            
                                             
                                                 0.147
                                            
                                             
                                                 0.147
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             3.798
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR HQ
                                         Patuxent River, MD
                                         
                                             1.636
                                             
                                                 0.044
                                                 2011-11
                                            
                                             
                                                 0.040
                                            
                                             
                                                 0.040
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.040
                                             1.760
                                        
                                    
                                     
                                         Prior Years Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             3.276
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.276
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                                 AARGM
                                 
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Full Rate Production Decision
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Full Operational Capability
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Integrated Operational Test and Evaluation
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Evaluation Restart
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award: Low Rate Initial Production 3
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award: Full Rate Production Lot 1
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award: Full Rate Production Lot 2
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award: Full Rate Production Lot 3
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Low Rate Initial Production 1 Delivery (WPN)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: Low-Rate Initial Production 2 Delivery (WPN)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Low Rate Initial Production 3 Delivery (WPN)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Full Rate Production Deliveries - Lot 1 (WPN)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Full Rate Production Deliveries - Lot 2 (WPN)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Full Rate Production Deliveries - Lot 3 (WPN)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2016
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                     Advanced Precision Kill Weapons System
                     
                         5.531
                         3.051
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         8.582
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Advanced Precision Kill Weapons System (APKWS) II was an Army System Development & Demonstration (SD&D) program to develop a low cost Semi Active Laser precision guidance section for existing 2.75-inch unguided rockets.  APKWS II will provide an inexpensive, small, lightweight precision-kill weapon that is effective against soft and lightly armored targets, and which enhances crew survivability with increased standoff range.  APKWS II offers precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and increased effectiveness over legacy unguided rockets.  The guidance package can be assembled with existing unguided rocket components (warhead and rocket motors) and can be fired from LAU-61/LAU-68.  SD&D program was completed 3Q FY 2010, and Milestone C was approved in 3Q FY 2010. The Low Rate Initial Production (LRIP) 1 contract was awarded to BAE Systems in 4Q FY 2010.  The LRIP II contract option was awarded to BAE Systems in 2Q FY 2011.

The Fixed Wing Joint Capability Technology Demonstration (JCTD) is a joint USN and USAF effort sponsored by OSD and U.S. Central Command which will modify the APKWS II from the Program of Record (POR) and conduct a demonstration on USMC AV-8B and USAF A-10 aircraft.  Effort is funded with OSD funds in FY 2010 and will be funded from this program element in FY 2012.
                         
                             
                                 APKWS SD&D
                                 
                                     
                                         5.531
                                         0
                                         
						First LRIP deliveries received and shots fired with new MK152 warhead.  First shots from UH-1Y (objective aircraft).  First Article Testing complete. 
					
                                    
                                
                                 
                                     
                                         3.051
                                         0
                                         
						APKWS POR - Full-Rate Production decision and contract.
APKWS JCTD - Technology demonstration and Military Utility Assessment. 
					
                                    
                                
                            
                        
                         
                             
                                 PANMC/015100
                                 Airborne Rockets (APKWS portion only)
                                 
                                     18.475
                                     29.273
                                     42.848
                                     24.998
                                     17.850
                                     24.572
                                     28.430
                                     28.793
                                     29.049
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Navy assumed the APKWS II program from the Army.  The previously competed System Development & Demonstration (SD&D) Army contract to prime contractor was transferred to the Navy for continued management. The program was through Milestone B and meeting cost schedule and technical performance requirements.  The Navy funded the remainder of the program to complete SD&D.  The Low Rate Initial Production (LRIP) I contract was awarded to BAE Systems in 4Q FY 2010. The LRIP II contract was awarded to BAE Systems in 2Q FY 2011.
                         APKWS II Milestone C approved in April 2010.
APKWS II LRIP I awarded in July 2010.
APKWS II LRIP II awarded in January 2011.
APKWS II Fixed Wing Joint Capability Technology Demonstration Military Utility Assessment is scheduled for FY 2012.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         BAE SYS
                                         New Hampshire
                                         
                                             22.780
                                             
                                                 0.949
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.729
                                             23.729
                                        
                                    
                                     
                                         Prior Years Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             4.106
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.106
                                        
                                    
                                     
                                         APKWS JCTD Contract
                                         C
                                         CPFF
                                         BAE SYS
                                         New Hampshire
                                         
                                             6.561
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.561
                                             6.561
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Prior Years Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.624
                                             
                                                 0.100
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.724
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             3.781
                                             
                                                 0.758
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.539
                                        
                                    
                                     
                                         Operational Testing
                                         Various
                                         Operational Test and Eval Force
                                         Norfolk, VA
                                         
                                             1.628
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.628
                                        
                                    
                                     
                                         Prior Years T&E
                                         Various
                                         Various
                                         Various
                                         
                                             3.900
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.900
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Contract Type for Travel is TO
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             4.347
                                             
                                                 0.710
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.057
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.706
                                             
                                                 0.485
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.191
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR HQ
                                         Patuxent River, MD
                                         
                                             0.300
                                             
                                                 0.049
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.349
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                                 Advanced Precision Kill Weapons System
                                 
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability
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                                         Acquisition Milestones: Milestones: Full Rate Production (FRP) Decision
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development & Demonstration: Joint Capability Technology Demonstrations: Joint Capability Technology Demonstration (JCTD)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development & Demonstration: Joint Capability Technology Demonstrations: JCTD Military Utility Assessment (MUA)
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                         The Medusa Joint Capability Technology Demonstration (JCTD) will demonstrate the Low Cost Guided Imaging Rockets (LOGIR) technology currently being developed at the Naval Air Warfare Center Weapons Division China Lake on the MH-60S.  LOGIR provides "fire and forget" capability to 2.75-inch rockets in support of Sea Shield Pillar, increases platform lethality against Fast Attack Craft (FAC)/Fast Inshore Attack Craft (FIAC) threat, provides a low-cost Imaging InfraRed precision guidance section for the existing 2.75-inch unguided rockets and provides maximum precision kills per sortie, low cost, minimum collateral damage, increased efficiency, and increased standoff.  OSD is also providing funding for this effort. Initial Program documentation (i.e. Performance Spec, Capabilities Development Document) will be developed within the scope of the JCTD.  

FY13 funding is provided for the high capacity 2.75 inch Digital Rocket Launcher (DRL) provides incremental capability to MH-60S (unguided rockets and/or APKWS with spiral development to LOGIR).  Addresses FAC/FIAC threat between Medusa JCTD and LOGIR Program of Record (POR).  Reduces risk and lowers cost of LOGIR POR by separating DRL from POR.
                         
                             
                                 MEDUSA JCTD
                                 
                                     
                                         6.784
                                         0
                                         
						Continue demonstration of the LOGIR technology on the MH-60S. First ground shots of new prototype LOGIR weapon from Korean seven tube rocket launcher. Launcher electronics assembly used to pass targeting information to weapon's guidance section is a new design required for employment of LOGIR weapon. 
					
                                    
                                
                            
                             
                                 Digital Rocket Launcher 
                                 
                                     
                                         12.200
                                         0
                                         
						The Digital Rocket Launcher Rapid Deployment Capability was approved by ASN(RDA). The Acquisition Strategy is currently being written for approval.  The DRL Integrated Product Team was formed and the baseline IMS completed.  DRL Technical Performance requirements have been derived to support the specific RDC operational need. The software Interface Control Document has been completed. Drawings and specifications (Technical Data Package [TDP] are being written/updated. Three CMBRE test units have been procured.  Risk Management Board (RMB) has been formed and RMB reviews periodically held.  First delivery order with Arnold Defense & Electronics (AD&E) will be awarded for test asset hardware and long lead item procurement. Lockheed Martin and Sikorsky aircraft are planned to go on contract (through PMA-299) 3Q FY2012 for software and hardware integration on the MH-60S.  Component testing will begin towards the end of the FY and Test plan will be drafted. 
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                                         3.100
                                         0
                                         
					FY13 Baseline funding will be used for the development of a Digital Rocket Launcher for 2.75 rockets. Delivery order with AD&E will be awarded for Test asset manufacturing.  Electronic circuit boards will be assembled, and test plan completed.  Aircraft integration, Qualification testing and all additional test requirements to include shipboard certification testing will be completed.  Class I Engineering Change Proposal will be created and completed. NATOPS, support equipment, maintenance plan and training will be updated to include DRL. 
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                         The MEDUSA Joint Capability Technology Demonstration is a technology demonstration by DoD government activities.
                         Integration and Demonstration are schedule to continue until 2Q FY12.  Performance Spec and Capability Development Document will be completed in 4Q FY12.
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                         AGM-114-R is an Engineering Change Proposal to the fielded AGM-114-K,K2,K2A, P,P2, P2A and AGM-114-M missiles.  It is intended to address safety, reliability and producibility issues while maintaining the current lethality of fielded versions of the Hellfire missile.   The Department of the Navy (DoN) has participated in the development of the AGM-114R, which provides full Unmanned Air Vehicle (UAV), FW (Harvest Hawk) and RW Capabilities. The AGM-114R also increases lethality (Trajectory Shaping), increases Engagement Envelope (360 deg) and roll-tip off safety issues. The AGM-114R will maximize the Warfighter's' operational flexibility by allowing them to effectively engage a variety of stationary and mobile targets, including advanced armor, bunkers, buildings, command and control vehicles, transporter/erector launchers and patrol craft.   

RDT&E funding will support a combination of ground software validation efforts, E3 environmental studies, and aircraft interface and launcher signal validations.  In addition, Development Test/Operational Test (DT/OT) Flight tests using all-up rounds will be performed during backwards compatibility System Qualification Testing (SQT).
                         The US Army is currently in the developmental test phase of the AGM-114R and qualifying both the Integrated Blast Fragmentation Warhead as well as the Production Pilot Line.  Missiles from this first Low Rate Initial Production will support Army/Air Force DT/OT Firings as well as Live Fire Test and Evaluation in FY13.  FY14 Full Rate Production will support Army and Air Force fielding and will be used to provide missiles to support US Navy Platform Integration.   
A total of 20 AGM-114R missiles and 4 Romeo CATMS will be procured to support this integration.
                         Successful completion of Army Live Fire Test and Evaluation in FY 14.
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